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MITIGATION MONITORING AND REPORTING PROGRAM

California Public Resources Code Section 21081.6 requires that, upon certification of an EIR, “the public
agency shall adopt a reporting or monitoring program for the changes made to the project or conditions of
project approval, adopted in order to mitigate or avoid significant effects on the environment. The reporting
or monitoring program shall be designed to ensure compliance during project implementation.”

This mitigation monitoring and reporting program (MMRP) is for the Boulder Brush Facilities component of
the Campo Wind Project with Boulder Brush Facilities. The County of San Diego (County) has jurisdiction
over the Boulder Brush Facilities on private lands, the Campo Wind Facilities are located on sovereign
tribal lands outside of the County’s jurisdiction and thus, measures applicable to those components are
excluded from this MMRP. Therefore, for the purposes of this MMRP, any reference to “Project” refers only
to the Boulder Brush Facilities. This MMRP has been developed in compliance with Public Resources
Code Section 21081.6 and Section 15097 of the CEQA Guidelines. The mitigation measures in this MMRP
are coded by alphanumeric identification consistent with the EIR. The following items are identified for
each mitigation measure:

e Mitigation Monitoring. This section of the MMRP lists the stage of the Boulder Brush Facilities during
which the mitigation measure would be implemented and indicates who is responsible for implementing
the mitigation measure (i.e., the “implementing party”). It also lists the agency that is responsible for
ensuring that the mitigation measure is implemented and that it is implemented properly.

e Reporting. This section of the MMRP provides a location for the implementing party and/or enforcing
agency to make notes and to record their initials and the compliance date for each mitigation measure.

In addition to required mitigation measures in the EIR, project design features (PDFs) are to be implemented, as
necessary. These PDFs are similarly coded by alphanumeric identification consistent with the EIR and a
separate table lists when the PDF would be implemented, the implementing party and the reporting.

The County must adopt this MMRP, or an equally effective program, if it approves the Boulder Brush Facilities
with the mitigation measures that were adopted or made conditions of project approval.

COUNTY OF SAN DIEGO DEPARTMENT AND DIVISION ACRONYMS
Planning & Development Services (PDS)
Project Planning Division PPD
Permit Compliance Coordinator PCC
Building Division BD
Building Inspector BI
Zoning Counter Z0
Land Development Project Review LDR
Landscape Architect LA
Department of Public Works (DPW)
Private Development Construction Inspection PDCI
Environmental Services Unit Division ESU
Department of Environmental Health (DEH)
Hazmat Division | HMD
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MITIGATION MONITORING AND REPORTING PROGRAM

BOULDER BRUSH FACILITIES MITIGATION MEASURES

Mitigation Measure

Monitoring
Phase

Monitoring
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Enforcement
Agency &
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Agency

Verification of Compliance

Initials

Date

Remarks

Ai

r Quality

M-AQ-1 Off-Road Construction Equipment. Prior to the County
approval of any construction-related permits, the Boulder Brush
Developer or its designee shall place the following requirements
on all plans, which shall be implemented during each construction

phase to minimize volatile organic compound (VOC), carbon

monoxide (CO), oxides of nitrogen (NOy), and diesel particulate

matter emissions:

Prior to and
during
construction

a. Prior to the commencement of any construction
activities, the Boulder Brush Developer or its designee
shall provide evidence to the County that for off-road
equipment with engines rated at 75 horsepower or
greater, no construction equipment shall be used that is
less than Tier 4 Final. An exemption from these

requirements may be granted by the County in the event

that the Boulder Brush Developer documents to the
satisfaction of the County that equipment with the
required tier is not reasonably available and
corresponding reductions in criteria air pollutant
emissions would be achieved from other construction
equipment. Before an exemption may be considered by
the County, the Boulder Brush Developer shall be
required to demonstrate that three construction fleet
owners/operators in the San Diego region were
contacted and that those owners/operators confirmed
Tier 4 Final equipment could not be located within the
San Diego region.

b. Vehicles in loading and unloading queues shall not idle
for more than 5 minutes and shall turn their engines off
when not in use to reduce vehicle emissions.

C. All construction equipment shall be properly tuned and

The [DPW, PDCI]
shall make sure that
the construction
contractor complies
with this measure
and shall contact
the [PDS, PCC] if
the applicant fails or
its designee fails to
comply with this
measure.

County of San Diego
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MITIGATION MONITORING AND REPORTING PROGRAM

BOULDER BRUSH FACILITIES MITIGATION MEASURES

Enforcement Verification of Compliance
Agency &
Monitoring Monitoring Responsible
Mitigation Measure Phase Method Agency Initials Date Remarks
maintained in accordance with manufacturer
specifications.
d. The use of electrical or natural-gas-powered construction
equipment shall be employed where feasible, including
forklifts and other comparable equipment types.
M-AQ-2 Fugitive Dust Control. The following control measures | During grading The [DPW, PDCI] County of San Diego
shall be implemented to minimize fugitive dust (coarse particulate | and construction | shall ensure that
matter [PM1] and fine particulate matter [PM-]) and diesel the grading
particulate matter, to comply with County Code Section 87.428 contractor complies
(Grading Ordinance), and with San Diego Air Pollution Control with this measure
District (SDAPCD) Rule 55 (Fugitive Dust Control). Prior to the and shall contact
County’s issuance of any Grading Permits, the Boulder Brush the [PDS, PCC] if
Developer or its designee shall demonstrate compliance with the the applicant or its
requirements of this mitigation measure on site and grading plans designee fails to
prepared as part of the Grading Permit application: comply with this
a. A SDAPCD-approved non-toxic dust control agent shalll measure.
be used on the grading areas or watering shall be
applied at least three times daily.
b. All main roadways shall be constructed and paved as
early as possible in the construction process.
c. Grading areas shall be stabilized as quickly as possible.
d. Chemical stabilizer shall be applied, a gravel pad shall
be installed, or the last 100 feet of internal travel path
within the construction site shall be paved prior to public
road entry and for all haul roads.
€. Wheel washers shall be installed adjacent to the apron
for tire inspection and washing prior to vehicle entry on
public roads.
f.  Visible track-out into traveled public streets shall be
removed with the use of sweepers, water trucks, or
similar method when active operations cease or every 24
September 2020 10212
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BOULDER BRUSH FACILITIES MITIGATION MEASURES
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hours for continuous operations.

g. Sufficient perimeter erosion control shall be provided to
prevent washout of silty material onto public roads.

h. Haul trucks shall be covered or at least 2 feet of
freeboard shall be maintained to reduce blow-off during
hauling.

e. Transported material in haul trucks shall be watered or
treated.

i.  All soil disturbance and travel on unpaved surfaces shall
be suspended if winds exceed 25 miles per hour.

. On-site stockpiles of excavated material shall be
covered.

k. A 15 mile per hour speed limit on unpaved surfaces shall
be enforced.

. Construction traffic control plans shall route delivery and
haul trucks required during construction away from
sensitive receptor locations and congested intersections
to the extent feasible. Construction Traffic Control Plans
shall be finalized and approved prior to issuance of
grading permits.

M-AQ-3 Blasting and Rock Crushing Dust Controls. The
following measures shall be implemented for the Boulder Brush
Facilities to reduce fugitive dust emissions (PM1o and PM25)
associated with blasting and rock-crushing activities. Prior to the
County’s issuance of any Grading Permits, the Boulder Brush
Developer or its designee shall demonstrate compliance with the
requirements of this mitigation measure on site and grading plans
prepared as part of the Grading Permit application:
a. During blasting activities, the construction contractor
shall implement measures to control fugitive dust,
including exhaust ventilation, blasting cabinets and

During blasting
and rock-
crushing
activities

The [DPW, PDCI]
shall ensure that
the grading
contractor complies
with this measure.
The [DPW, PDCI]
shall contact the
[PDS, PCC] if the
applicant or its
designee fails to
comply with this

County of San Diego
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MITIGATION MONITORING AND REPORTING PROGRAM

BOULDER BRUSH FACILITIES MITIGATION MEASURES

Enforcement Verification of Compliance
Agency &
Monitoring Monitoring Responsible
Mitigation Measure Phase Method Agency Initials Date Remarks
enclosures, vacuum blasters, drapes, water curtains, or measure.
wet blasting. Watering methods, such as water sprays
and water applications, shall be implemented during
blasting, rock crushing, cutting, chipping, sawing, or any
activity that would release dust particles to reduce
fugitive dust emissions.
b.  During rock-crushing transfer and conveyance activities,
material shall be watered prior to entering the crusher.
Crushing activities shall not exceed an opacity limit of
20% (or Number 1 on the Ringelmann Chart) as
averaged over a 3-minute period in any period of 60
consecutive minutes, in accordance with San Diego Air
Pollution Control District (SDAPCD) Rule 50, Visible
Emissions. A qualified opacity observer shall monitor
opacity from crushing activities once every 30 days while
crushers are employed on site to ensure compliance with
SDAPCD Rule 50. Water sprayers, conveyor belt
enclosures, or other mechanisms shall be employed to
reduce fugitive dust generated during transfer and
conveyance of crush material.
M-AQ-4 To reduce emissions of NOy, CO, SOy, PMyo, and PM,s, | During blasting | The [DPW, PDCI] County of San Diego
all Boulder Brush Facilities phases involving blasting shall activities shall ensure that
conform to the following requirements: the blast contractor
e Each blasting event shall employ approximately 1.2 tons complies with this
of ammonium nitrate/fuel oil (ANFO). measure and shall
e Blasting activities shall be restricted to not more than two contact the [PDS,
blasts per day. PCC] if the
e Al blasting shall be performed by a blast contractor and applicant fails or its
blasting personnel licensed to operate in San Diego designee fails to
County comply with this
measure.
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MITIGATION MONITORING AND REPORTING PROGRAM

BOULDER BRUSH FACILITIES MITIGATION MEASURES

Enforcement Verification of Compliance
Agency &
Monitoring Monitoring Responsible
Mitigation Measure Phase Method Agency Initials Date Remarks

M-AQ-5 Construction Architectural Coating Limits. The During The [PDS, Bl] shall | County of San Diego
Boulder Brush Facilities shall comply with the following volatile construction make sure that the
organic compound (VOC) content limits for architectural coatings construction
during construction for residential and non-residential and uses: contractor complies
50 grams per liter VOC for interior surfaces and 100 grams per with this measure
liter VOC for exterior coatings and shall contact

the [PDS, PCC] if

the applicant fails or

its designee fails to

comply with this

measure.

Biological Resources
M-BI-1 Implementation of USFWS-Issued Terms and Prior to any The [PDS, PPD] County of San Diego
Conditions for Quino Checkerspot Butterfly. All terms, clearing, shall review the and USFWS
conditions, and Conservation Measures developed as part of the | grubbing, or permits/agreement | (Note: The County is
Section 7 consultation process with the U.S. Fish and Wildlife disturbance, for compliance with | not the enforcement
Service (USFWS) and provided in the Project’s Biological Opinion | during this measure. Copies | or responsible
(FWS-SD-10B0243-19F1536, dated January 16, 2020 and construction, of these permits agency for
provided as Appendix P-1 to this EIR) shall be implemented. should be conservation
Terms and conditions shall apply to the federally listed species, transmitted to the measures which will
the Quino checkerspot butterfly. Ratios for habitat-based [DPW, ESU], for be implemented on
mitigation shall has been determined during the Section 7 implementation on the Campo
consultation process and are included below. The mitigation shall the grading plans. Reservation)
focus on habitat preservation and creation for long-term
conservation of metapopulation dynamics. Terms and conditions
outlined in the Project’s Biological Opinion shall take precedence
over the measures outlined herein to the extent there is conflict
between the two.
(a) Temporary Construction Flagging/Fencing and Signage.
Construction flagging/fencing and signage will be installed,
per USFWS requirements when construction of the Project
September 2020 10212
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BOULDER BRUSH FACILITIES MITIGATION MEASURES
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occurs immediately adjacent to mapped occupied Quino
checkerspot butterfly habitat to prevent unnecessary intrusion
into occupied Quino checkerspot butterfly habitat. Signage
shall be installed where high-use areas of the Boulder Brush
Facilities border suitable Quino checkerspot butterfly habitat
to prevent intrusion into sensitive habitat and remind
personnel of restrictions regarding activities within these
areas.

The Conservation Measures as included in the Biological Opinion
are as follows:

CM-1 Offsite Land Conservation

To offset loss of Quino habitat and protect the viability of Quino in
the Project vicinity, the Applicant will acquire land at a minimum
1:1 ratio of conservation to direct and indirect impacts as defined
in the biological assessment. The conservation site will be
approved by the Service and will minimally be in escrow by the
time operations commence (i.e., wind turbines are operational
and sale of energy occurs per a power purchase agreement).
Lands within the eastern San Diego County vicinity (specifically in
and around the Southeast San Diego and eastern Southwest San
Diego Recovery Units) will be prioritized, and lands will be
considered occupied following the definition of occupied habitat
used in this analysis (i.e., within a 1 kilometer buffer of known
Quino locations) or within 2 kilometers between known Quino
clusters will be prioritized. First priority will be given to land within
the Campo Core Occurrence Complex defined in the draft Quino
recovery plan amendment (Service 2019).

As described in section 7.3.1 of the Draft EIR, pre-construction
surveys for Quino host plants will be conducted during the spring
and summer of 2020 within an approximately 2.6-acre portion of
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the Boulder Brush development footprint that has not been
surveyed. If any Quino host plants are found, the Quino habitat
model will be updated, and consultation will be reinitiated under
which additional habitat acquisition maybe required.

Upon acquisition of the conservation site, the Applicant will
prepare a Land Management Plan (LMP) for Service approval.
The LMP must be provided and approved within 6 months of
securing the mitigation site (i.e., completion of escrow). The LMP
will minimally include the following components: goals, objectives,
and strategies; vegetation management (mapping, targets, non-
native plants, weed control, enhancements if any); wildlife and
sensitive plant surveys (general inventory and Quino surveys);
property management (access controls, roads, fire plan, cultural
resource management, trash removal); communications, public
involvement, scientific uses, and data sharing; program
administration and reporting (LMP implementation, LMP
review/revision); a Property Analysis Record (PAR) including
administrative costs, contingency funds, and 3-year start-up
period funding. The proposed land manager will be given the
opportunity to participate in development of the LMP, including
the PAR. Funding of the LMP will include a long-term endowment
intended to grow for 3 years prior to use and a short-term
endowment intended to cover immediate management during the
initial 3-year period.

CM-2 Limiting Impacts to Occupied Habitat

To prevent unnecessary intrusion into occupied Quino habitat,
construction fencing and/or signage will be installed where
impacts will occur immediately adjacent to Quino Focal Areas,
defined as within a 200-meter radius around host plant

concentrations or within 1 kilometer of known Quino observations.
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Following construction, permanent visible markers will demarcate
the border between Project facilities and Quino Focal Areas.
Markers will be placed every 30 feet along the border, and
signage will be placed every 300 feet or to the extent required,
depending on the length of the border. A 5-foot buffer, cleared of
vegetation, will be maintained between Project facilities and any
Quino Focal Area. If operations and maintenance activities
require disturbance in previously undisturbed areas within Quino
Focal Areas, coordination with Service will be required prior to
initiation of these activities.

A Project biologist(s) will be designated by the Applicant and
approved by the Service for both sites, as well as the Tribe for
work on the Reservation and by the County for work on Boulder
Brush. The Campo Environmental Protection Agency will enforce
the duties of the Project biologist for all work conducted on the
Reservation. The Applicant will submit the names, documented
experience, any relevant permit numbers, and resumes for the
Project biologist(s) to Service and the Tribe for approval prior to
initiation of construction. The Project biologist(s) will be
responsible for the following:

1. Providing training to all construction workers;

2. Reviewing and/or designating the construction area in
the field with the construction contractor in accordance
with the final grading plan prior to clearing, grubbing, or
grading;

3. Conducting a field review of the staking to be set by the
professional surveyor, designating the limits of all
construction activity prior to clearing, grubbing, or grading;

4. Regularly monitoring construction activities to verify that
construction is proceeding in compliance with all permit
requirements specific to biological resources;
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5. Maintaining communication with the appropriate
personnel (i.e., construction Project manager, and
resident engineer) so that issues relating to biological
resources are appropriately and lawfully managed; and

6. Reporting any noncompliance issues to the BIA, resident
engineer, the Service, and the Tribe.

CM-3 Avoidance of Vehicle Strikes

To minimize the potential for vehicle collisions, vehicle speeds
during construction and operations will not exceed 15 miles per
hour (mph) from February 15 through May 15, when Quino are
most likely to be in the adult stage and in flight. New Project
access roads in Quino habitat will have 15 mph speed limit, and
signs will be posted indicating no off highway vehicle (OHV) use.

CM-4 Revegetation of Temporary Impacts

Disturbed areas that are not required to be clear for operations
and maintenance activities will be revegetated or stabilized using
soil binders within 90 days of construction completion.
Revegetated areas will use native plant species found within
adjacent habitats. Locally available seed will be used. Use of
native vegetation will minimize intrusion by non-native species
that may displace Quino host and nectar plants as well as alter
native vegetation structure.

Revegetation will provide a minimum of 40 percent cover of native
species within a 2 year time frame. If 40 percent cover of native
species is not achieved within 2 years, adaptive management
measures will be pursued until 40 percent cover of native species
is achieved. This is the only success criterion required for
revegetation of temporary impacts. So, it is unclear whether
temporarily impacted areas will be successfully restored to Quino
habitat.
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To maximize benefits of revegetation for the Quino within Quino
Focal Areas, the Applicant will coordinate with the Service to
determine the appropriate seed mix once it is determined
precisely where revegetation will occur. Seed mixes may include
Quino host plants throughout revegetation area areas, Quino host
plants beyond a predetermined buffer from ongoing Project
impacts, or no Quino host plants to discourage Quino occupancy
and minimize future impacts. The seed mix that most benefits
Quino depends on the location of the restoration relative to
specific Project operations (or non-Project related operations).
When the Campo Wind Facilities are decommissioned, a
decommissioning plan will be prepared and implemented. The
decommissioning plan will include revegetation of the previously-
impacted areas. Soil will be revegetated with native plant species
found within adjacent habitats and locally available seed will be
used. By revegetating with native plants, suitable Quino habitat
may be recovered within the Project Area following
decommissioning. Revegetation shall provide a minimum of 40
percent cover of plant species native to adjacent habitats within 2
years. If 40 percent cover of native species is not achieved within
2 years, adaptive management measures will be pursued until 40
percent cover of native species is achieved.

When the Bolder Brush facilities are decommissioned, soil will be
stabilized and revegetated with plant species characteristic of
native species within adjacent habitats. Locally available seed will
be used.

CM-5 Weed Control

To minimize spread of non-native invasive plant species, no
planting or seeding of invasive plant species [per the most recent
version of the California Invasive Plant Council’s (CIPC) California
Invasive Plant Inventory for the Project region] will be permitted.
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The County will provide a list of County-approved plants for
revegetation within Boulder Brush that will minimally comply with
CIPC standards.

A weed management plan will be developed and approved by the
Tribe prior to the commencement of construction activities. The
Service will be given the opportunity to review a draft of the weed
management plan, but the Tribe has ultimate approval authority
for the weed control plan. The plan will include the following: (1)
weed inventory and risk assessment; (2) identification of problem
areas and necessary preventative measures; (3) annual surveys
within the temporary impact areas to document weed patches for
two years post construction; (4) success standards, such as
temporarily impacted areas have no more than a 10 percent
increase in weed species; adaptive management measures; and
(6) reporting.

CM-6 Trash Control

To avoid attracting wildlife to the site, including potential Quino
predators, fully covered trash receptacles that are animal-proof
and weather-proof will be installed and used by the construction
contractor(s) to contain all food, food scraps, food wrappers,
beverage containers, and other miscellaneous trash. Littering will
be prohibited, and trash will be removed from construction areas
daily.

CM-7 Dust Control

Dust can impact Quino by reducing digestibility of host plants and
blocking spiracles (breathing organs). Therefore, dust control
measures will reduce impacts to Quino. The Applicant will
develop a fugitive dust control plan in compliance with San Diego
County Air Pollution Control Regulations to reduce particulate
matter less than 10 microns (PM10) and fine particulate matter
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BOULDER BRUSH FACILITIES MITIGATION MEASURES
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less than 2.5 microns (PM2.5) emissions during construction and
decommissioning. The following dust control measures will be
implemented:
1. All onsite unpaved roads will be effectively stabilized
using soil stabilizers that can be determined to be as
efficient, or more efficient, for fugitive dust control than
California Air Resources Board-approved soil
stabilizers, and will not increase any other
environmental impacts including loss of vegetation;
2. All material excavated or graded shall be sufficiently
watered to prevent excessive dust. Watering will occur
as needed with complete coverage of disturbed areas;
3. All haul trucks hauling soil, sand, and other loose
materials will be covered (e.g., with tarps or other
enclosures that would reduce fugitive dust emissions);
4. Soil loads will be kept below 18 inches of the freeboard
of the truck;
5. Drop heights will be minimized when loaders dump soil
into trucks; and
6. Traffic speeds on unpaved roads will be limited to 15
miles per hour.
CM-8 Fire Prevention
Although fire is a natural component of Quino habitat, artificially
frequent fires can severely degrade habitat quality. Therefore,
minimization of Project-related ignitions and spread of wildfires
will benefit the Quino. In addition to fuel modification zones
included in the Project, a Campo Wind Project Fire Protection
Plan will be prepared and implemented in conjunction with
development of the Project.
M-BI-2 Biological Monitoring. To prevent inadvertent Prior to and The [DPW, PDCI] County of San Diego
disturbance to areas outside the limits of grading, fencing or during grading shall ensure that
September 2020 10212
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flagging, as required, shall be installed and all grading shall be and construction | the Project Biologist
monitored by a biologist in environmentally sensitive areas. A is on-site
biologist (Project Biologist) approved by the County of San Diego performing the
(County) shall be contracted to perform biological monitoring monitoring duties of
during all grading, clearing, grubbing, trenching, construction, and this measure. The
decommissioning activities. [DPW, PDCI] shall
The Project Biologist shall perform the monitoring duties before, contact the [PDS,
during, and after construction pursuant to the most current PPD] if the Project
version of the County’s Guidelines for Determining Significance Biologist or
and Report Format and Content Requirements: Biological applicant or its
Resources (County Guidelines). The contract provided to the designee fails to
County shall include an agreement that this shall be completed, comply with this
and a Memorandum of Understanding between the biological measure.
consulting company and the County shall be executed. In addition
to performing monitoring duties pursuant to the most current
version of the County Guidelines, the Project Biologist shall also
perform the following duties:
1. A Worker Environmental Awareness Program (WEAP)
would be prepared for construction contractors and all
on-site personnel. WEAP training would cover the
sensitive resources found on site, flagging/fencing of
exclusion areas, permit requirements, and other
environmental issues and permit constraints. The
WEAP would also educate and instruct on-site
personnel to avoid harassment and disturbance of
wildlife, especially during reproductive activities (e.g.,
courtship and nesting) during construction. In addition,
temporary personnel delivering equipment and supplies
to the Project Site will be aware of the requirements
and required to comply with the WEAP training,
including, but not limited to, speed limit, stopping for
September 2020 10212
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wildlife observed in the access road, driving within the
approved project right-of-way, observing bird buffer
signs and not stopping within the buffers, and driving
slower than the approved project speed limit, should
dust occur on the access road. All on-site personnel
would be required to attend the WEAP training in
conjunction with hazard and safety training prior to
working on site.

Attend the preconstruction meeting with the
construction contractor and other key construction
personnel prior to clearing, grubbing, or grading to
reduce conflict between the timing and location of
construction activities with other mitigation
requirements (e.g., seasonal surveys for nesting birds).
Conduct meetings with the construction contractor and
other key construction personnel describing the
importance of restricting work to designated areas prior
to clearing, grubbing, or grading and clarifying that the
Project Biologist has the authority to halt work that
could harm or harass a protected species.

Review and/or designate the construction area in the
field with the construction contractor in accordance with
the final grading plan prior to clearing, grubbing, or
grading.

Conduct a field review of the staking to be set by the
surveyor, designating the limits of all construction
activity prior to clearing, grubbing, or grading.

Flush special-status species (i.e., avian or other mobile
species) from occupied habitat areas immediately prior
to brush-clearing and earth-moving activities.

To address hydrology impacts, the Project Biologist
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10.

shall verify that grading plans include a Stormwater
Pollution Prevention Plan (if required pursuant to
provisions of the State Water Resources Control Board
2009-0009-DWQ Construction General Permit, or
equivalent applying the standards set forth in the
County of San Diego Stormwater Standards Manual);
see M-Bl-4.

Periodically monitor the construction site to see that
dust is minimized according to the fugitive dust control
measures delineated in M-AQ-2 and M-AQ-3 and that
temporary impacted areas are revegetated as soon as
possible.

Periodically monitor the construction site to verify that
artificial security light fixtures are directed away from
open space and are shielded.

Oversee the construction site so that cover and/or
escape routes for wildlife from excavated areas are
provided on a daily basis. All steep trenches, holes, and
excavations during construction shall be covered at
night with backfill, plywood, metal plates, or other
means, and the edges covered with soils and plastic
sheeting such that small wildlife cannot access them,
and/or excavations shall provide an earthen ramp to
allow for a wildlife escape route.

M-BI-3 Temporary Construction Flagging/Fencing. Prior to
issuance of grading or building permits, the Boulder Brush Developer
or its designee shall install temporary flagging or fencing, as required,
where the limits of grading are adjacent to sensitive vegetation
communities or jurisdictional aquatic resources. Temporary flagging
or fencing, as required, will also be installed for areas where Boulder
Brush Facilities impacts are adjacent to a population of special-status

Prior to any
clearing,
grubbing,
trenching,
grading, or any
land disturbances

The [PDS, PPD]
shall either attend
the preconstruction
conference and
approve the
installation of the
temporary

County of San Diego
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plant species. Temporary flagging or fencing shall remain in place for flagging/fencing and
the duration of construction activities. All temporary flagging/fencing signage, or review
shall be shown on plans and a Fencing and Flagging Plan will be the certification and
prepared and submitted to applicable agencies for review prior to pictures provided by
construction. Access roads would be staked at the outermost the permittee.
perimeter of 40 feet, to ensure no project personnel go beyond these
boundaries. Stakes would be placed every 200 feet in accordance
with industry standards. Additionally, all on-site construction workers
performing ground disturbance activities would be equipped with
GPS units that would clearly delineate the limits of grading.
M-BI-4 SWPPP. If required, the Stormwater Pollution Prevention | Prior to the The [PDS, LDR] County of San Diego
Plan (SWPPP) shall include, at a minimum, the best management | approval or shall review the
practices listed below. The combined implementation of these issuance of any | final SWPPP..
requirements shall protect adjacent habitats and special-status grading permit, During construction,
species during construction to the maximum extent practicable. At | and prior to any | the County of San
a minimum, the following measures and/or restrictions shall be grading clearing, | Diego shall review
incorporated into the SWPPP and noted on construction plans, or other SWPPP measures
where appropriate, to avoid impacts to special-status species, disturbance, and | for compliance with
sensitive vegetation communities, and/or jurisdictional waters during this measure
during construction. The Project Biologist shall verify the construction
implementation of the following design requirements:
1. No planting or seeding of invasive plant species (per the

most recent version of the California Invasive Plant

Council California Invasive Plant Inventory for the project

region) shall be permitted.

2. Construction activity shall not be permitted in

jurisdictional waters of the United States/state except as

authorized by applicable law and permit(s), including

permits and authorizations approved by the U.S. Army

Corps of Engineers, California Department of Fish and

Wildlife, and Regional Water Quality Control Board.
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3. Silt settling basins installed during the construction
process shall be located away from areas of ponded or
flowing water to prevent discolored, silt-bearing water
from reaching areas of ponded or flowing water during
normal flow regimes.

4. Temporary structures, staging, and storage areas for
construction equipment and/or materials shall not be
located in jurisdictional waters, including wetlands and
fiparian areas.

5. Any equipment or vehicles driven and/or operated within
jurisdictional waters of the United States/state shall be
checked and maintained by the operator daily to prevent
leaks of oil or other petroleum products that could be
deleterious to aquatic life if introduced to the
watercourse.

6. No stationary equipment, such as motors, pumps,
generators, and welders, or fuel storage tanks shall be
located within 200 feet of jurisdictional waters of the
United States/state.

7. No debris, bark, slash sawdust, rubbish, cement,
concrete, oil, or petroleum products shall be stored
where it may be washed by rainfall or runoff into
jurisdictional waters of the United States/state.

8. When construction operations are completed, any
excess materials or debris shall be removed from the
work area.

9. No equipment maintenance shall be performed within
200 feet of jurisdictional waters of the United States/state
where petroleum products or other pollutants from the
equipment may enter these areas.

10. Fully covered trash receptacles that are animal-proof and
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weather-proof shall be installed and used by the operator to

contain all food, food scraps, food wrappers, beverage

containers, and other miscellaneous trash. Littering shall be

prohibited and trash shall be removed from construction

areas daily. All food-related trash and garbage shall be

removed from the construction sites on a daily basis.

M-BI-5 (@) Priortoany | (a) The [DPW, County of San Diego
(a) Pre-Construction Surveys. Pre-construction surveys for clearing, PDCI] shall not
special-status plants and Quino checkerspot butterfly host grubbing, allow any grading,
plants will be conducted during the spring and summer within | trenching, unless a
the portion of the Boulder Brush Facilities development grading, orany | concurrence from
footprint that has not been previously surveyed land the wildlife agencies
(approximately 2.6 acres). If any special-status plants are disturbances is received. The
found during the pre-construction surveys, the Applicant shall (b) Prior to the [PDS, PPD] shall
develop a plant mitigation plan for the off-site open space. issuance of any review the
The mitigation plan shall bel(prepared by a biolpgist with at grading or concurrence letter.
miigaton). and h pan shall ncud a combiatonof || DUIdng permis, | (o] fitgatn
I : : . . the mitigation credits are
preservation relocation and/or plantings with plant specimens shall occur ourchased at a
grown on site or from local seed or cutting sources to achieve ' bank (Option #1)
the mitigation ratios required by the County. The individuals () The RMP the [PDS, PPD] '
shall be planted within the open space to secure a 2:1 shall be shall eviéw the
mitigation ratio for any County List A species, and a 1:1 approved prior to | mitigation credit
mitigation ratio for County list B species identified. If acquisition of ourchase or
relocation and/or plantings is conducted as part of the any habitat land. | enforceable
mitigation plan. The plant mitigation plan shall require the ' aareement to
Applicant to submit a revegetation plan, including annual grchase If off-site
monitoring reports for at least 5 years after the replanting to Eabitat préservation
demonstrate that the plants have been successfully is selected (Option
establishgd at the required mitigation ratio. #2), the [PDS, PPD]
If any Quino checkerspot butterfly host plants are found, the shall pre-approve
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habitat model for Quino checkerspot butterfly shall be the land proposed
updated and additional mitigation for potentially occupied for mitigation and
habitat may be required, as determined through M-BI-1. ensure
(b) Habitat Preservation. To mitigate for impacts to vegetation requirements of the
communities and habitats for special-status wildlife species this measure are
and occurrences of special-status plant species resulting from met.
the Boulder Brush Facilities, suitable off-site mitigation land ) If Option 2 is
shall be acquired prior to issuance of grading or building selected then the
permits. The Boulder Brush Developer shall purchase habitat [PDS ZéNING]
credit or provide for the conservation of habitat generally shal :accept an
consistent with the assemblage of vegetation communities application for an
impacted by the Boulder Brush Facilities. As proposed, the RMP, and [PDS
Boulder Brush Facilities is estimated to impact the following PPD]’ shall revi e;/v
vegetation community acreages; however, the permanent the RMP submittal
open space acres shall be dependent on the actual for compliance with
temporary and permanent areas of impact. Montane this measure and
buckwheat scrub (17.0 acres), red shank chaparral (18.3 the RMP
acres), semi-desert chaparral (31.1 acres), and unvegetated Guidelines
stream channel (0.1 acres) would be mitigated at a 1:1 ratio; '
big sagebrush scrub (9.2 acres) would be mitigated at a 2:1
ratio; wildflower field (3.7 acres), emergent wetland (0.2
acres), southern arroyo willow riparian forest (0.4 acres),
coast live oak woodland (5.4 acres), open coast live oak
woodland (0.1 acre), and oak root zone (7.3 acres) would be
mitigated at a 3:1 ratio; and granitic northern mixed chaparral
(33.4 acres), and granitic chamise chaparral (3.6 acres)
would be mitigated at a 0.5:1 ratio. The permanent open
space acres shall be dependent on the final as-built drawings.
This shall mitigate for Boulder Brush Facilities impacts to
sensitive vegetation communities, thereby preserving
compensatory habitat that provides equal or greater benefit to
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plant and wildlife species. The off-site mitigation options are
described below:

County List A and B species shall be mitigated based on
impacts to individual plants. County List A plant species will
be mitigated at 2:1, List B species are mitigated at 1:1 and
impacts to List D species are not ratio based but will be
through the preservation of suitable habitat. Therefore,
mitigation for the loss of special-status plant species shall be
as follows: 2:1 mitigation ratio for impacts to 111 Jacumba
milk-vetch individuals, 20 southern jewelflower individuals,
and 61 Tecate tarplant individuals; and 1:1 mitigation ratio for
impacts to 1,308 desert beauty individuals and 203 sticky
geraea individuals. Impacts to Colorado Desert larkspur will
be mitigated through preservation of suitable habitat for the
species. If additional special-status plant populations are
recorded during the pre-construction surveys in the additional
survey areas, the off-site mitigation site shall provide for any
additionally required mitigation.

This shall mitigate for Boulder Brush Facilities impacts to
sensitive vegetation communities, thereby preserving
compensatory habitat that provides equal or greater benefit to
plant and wildlife species. The off-site mitigation site will also
provide for the preservation of known populations of special-
status plants impacted by the Boulder Brush Facilities. The off-
site mitigation options for the Boulder Brush Facilities are
described below:

Option 1: If purchasing mitigation credit, the mitigation bank shall
be approved by the Wildlife Agencies (i.e., U.S. Fish and Wildlife
Service and California Department of Fish and Wildlife). The
evidence of purchase shall include the following information to be
provided by the mitigation bank:
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A copy of the purchase contract referencing the project
name and numbers for which the habitat credits were
purchased.

If not stated explicitly in the purchase contract, a
separate letter must be provided identifying the entity
responsible for the long-term management and
monitoring of the preserved land.

To ensure the land is protected in perpetuity, evidence
must be provided that a dedicated conservation
easement or similar land constraint has been placed over
the mitigation land.

An accounting of the status of the mitigation bank. This
shall include the total amount of credits available at the
bank, the amount required by the project and the amount
remaining after use by the project.

Option 2: If habitat credit cannot be purchased in a mitigation
bank, then the Boulder Brush Developer shall provide for the
conservation of habitat of the same amount and type of land
located in San Diego County as required per County guidelines:

1.

Prior to purchasing the land for the proposed mitigation,
the location shall be pre-approved by the Department of
Planning and Development Services (PDS).

A Resource Management Plan (RMP) shall be prepared
and approved pursuant to the County of San Diego
Report Format and Content Requirements: Biological
Resources to the satisfaction of the Director of PDS.

An open space easement or deed restrictions over the
land shall be dedicated to the County of San Diego or
like agency to the satisfaction of the Director of PDS. The
land shall be protected in perpetuity.

4. The purchase and dedication of the land and the
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selection of the Resource Manager and establishment of
an endowment to ensure funding of annual ongoing
basic stewardship costs shall be complete prior to the
approval of the RMP.

5. Inlieu of providing a private habitat manager, the
Boulder Brush Developer may contract with a federal,
state, or local government agency with the primary
mission of resource management to take fee title and
manage the mitigation land. Evidence of satisfaction
must include a copy of the contract with the agency, and
a written statement from the agency that (1) the land
contains the specified acreage and the specified habitat,
or like functioning habitat, and (2) the land shall be
managed by the agency for conservation of natural
resources in perpetuity.

(c) Resource Management Plan. If Option 2 is chosen, to
provide for the long-term management of the proposed Open
Space Preserve, an RMP shall be prepared and shall be
implemented. The final RMP shall be completed to the
satisfaction of the Director of PDS, as follows: (1) the RMP
shall be prepared and approved pursuant to the most current
version of the County of San Diego Report Format and
Content Requirements: Biological Resources; (2) the habitat
land to be managed shall be owned by a land conservancy or
equivalent; (3) open space easements shall be dedicated or
deed restrictions recorded in perpetuity; (4) a resource
manager shall be selected and approved, with evidence
provided demonstrating acceptance of this responsibility; (5)
the RMP funding mechanism shall be identified and adequate
to fund annual costs for implementation; and (6) a contract
between the Boulder Brush Developer and County of San
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Diego shall be executed for the implementation of the RMP,
and funding will be established with the County of San Diego
as the third-party beneficiary.
M-BI-6 Nesting Bird Survey. To avoid any direct impacts to Prior to any The [DPW, PDCI] County of San Diego
raptors and/or any migratory birds protected under the Migratory | grading, clearing, | shall not allow any
Bird Treaty Act and California Fish and Game Code, removal of orland grading in the non-
habitat that supports active nests on the proposed area of disturbance construction buffer
disturbance shall occur outside of the nesting season for these during the zones during the
species (January 15 through September 1, annually). If, however, | nesting season | specified dates,
removal of habitat on the proposed area of disturbance must (January 15 unless a
occur during the nesting season, the Boulder Brush Developer or | through concurrence from
its designee shall retain a biologist approved by the County of September 1). If | the [PDS, PPD] is
San Diego to conduct a preconstruction survey to determine the | anestis received. The [PDS,
presence or absence of nesting birds on the proposed area of identified, prior | PPD] shall review
disturbance. The preconstruction survey must be conducted to any clearing, the concurrence
within 72 hours prior to the start of construction that would impact | grubbing, letter.
any vegetation that could support nesting birds. trenching,
If nesting birds are detected by the biologist, buffers shall be grading, or any
established per the biologist's best professional judgment. The land
buffer shall be flagged in the field and mapped on the disturbances,
construction plans. The non-construction buffer zones shall be and throughout
avoided until the nesting cycle is complete. Exceptions may be the duration of
made if the biologist determines that work within the buffer would | the grading and
not affect the nesting cycle. construction.
M-BI-7 Revegetation. Disturbed areas that are not required to | Within 90 days | The [PDS, PCC] County of San Diego
be clear for operations and maintenance activities (i.e., of construction shall review the
temporarily disturbed areas) shall be revegetated or stabilized completion. documentation for
using soil binders within 90 days of construction completion. The Prior t conformance with
Boulder Brush Facilities would result in temporary impacts to drlor o this measure.
" AT ) ecommissioning
sensitive upland and jurisdictional aquatic resources (ephemeral
channels). Temporary impacts shall be revegetated to provide The [PD.S’ PCC]
' shall review the
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erosion control, slope stabilization, or other necessary function.
Revegetation areas may incorporate salvaged materials, such as
seed collection and translocation of plant materials, as
determined to be appropriate. The Project Biologist shall review
the plant materials prior to grading and determine if salvage is
warranted. Ephemeral channels will be restored to pre-
construction conditions, as feasible.

Prior to decommissioning of Boulder Brush Facilities, a
decommissioning plan consistent with the terms of the Private
Lease would be prepared and implemented. The
decommissioning plan shall include revegetation of the previously
disturbed areas. Soil would be revegetated with native plant
species found within adjacent habitats. Locally available seed
would be used, and seed from species that are unavailable for
collection would not be incorporated into the final seed palette.
Revegetation of disturbed areas shall provide a minimum of 40%
cover of plant species native to adjacent habitats within 2 years of
construction completion. If 40% cover of native species is not
achieved within 2 years, adaptive management measures will be
pursued until 40% cover of native species is achieved.

Decommissioning
Plan for
conformance with
this measure.
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M-BI-8 APLIC Standards. Provide evidence to the Director of Prior to issuance | The [PDS, PCC] County of San Diego
PDS that all transmission poles and lines are designed to conform | of a building shall review
to Avian Power Line Interaction Committee (APLIC) standards. permit. Building and/or
The Boulder Brush Facilities shall implement recommendations Right-of-Way
by the APLIC (2006, 2012), which will protect raptors and other Construction Plans
birds from electrocution. These measures are sufficient to protect for conformance
even the largest birds that may perch or roost on transmission with this measure.
lines or poles from electrocution. Specifically, these measures will
include guidance on proper pole and crossmember dimensions,
phasing, and insulator design and dimensions to preclude wire to
wire contact with a goal of providing 150 centimeters
(approximately 60 inches) of separation between energized
conductors and energized hardware and ground wire.
M-BI-9 Removal of Carcasses. All large animal carcasses (e.g., | During operation | The [PDS, Code County of San Diego
any domestic livestock, feral animal, or big game) incidentally Enforcement
found within or adjacent to the development footprint during Division] shall
operation and maintenance activities shall be removed from the ensure conformance
Boulder Brush Corridor to prevent attraction of carrion-consuming with this measure.
birds of prey.
M-BI-10 Fugitive Dust Control. The Boulder Brush Developer shall | During grading The County of San | County of San Diego
implement the fugitive dust control measures outlined in mitigation and construction | Diego shall review
measures M-AQ-2 and M-AQ-3 (Fugitive Dust Control) of the Final the Fugitive Dust
ER. Control Plan and

ensure compliance

with the fugitive dust

control measures.
M-BI-11 Erosion and Runoff Control. During construction, Prior to the The NPDES permit | County of San Diego
material stockpiles shall be placed such that they cause minimal | approval of any | shall be accepted by
interference with on-site drainage patterns. This shall protect plan and the [PDS, PPD] as
sensitive vegetation from being inundated with sediment-laden issuance of any | compliance with this
runoff. Dewatering shall be conducted in accordance with permit measure.
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standard regulations of the Regional Water Quality Control Board
(RWQCB). A construction National Pollutant Discharge
Elimination System permit, issued by RWQCB to discharge water
from dewatering activities, shall be required prior to start of
construction. This shall minimize erosion, siltation, and pollution
within sensitive communities. Design of drainage facilities shall
incorporate long-term control of pollutants and stormwater flow to
minimize pollution and hydrologic changes.

M-BI-12 Regulation of Chemical Pollutants. Weed control
treatments shall include legally permitted chemical, manual, and
mechanical methods applied with the authorization of the County
of San Diego agriculture commissioner. The application of
herbicides shall be in compliance with all state and federal laws
and regulations under the prescription of a Pest Control Adviser
and implemented by a licensed applicator. Where manual and/or
mechanical methods are used, disposal of the plant debris shall

follow the regulations set by the County agriculture commissioner.

In addition, use of rodenticides shall not be allowed.

During operation

The [PDS, Code
Enforcement
Division] shall
ensure compliance
with this measure.

County of San Diego
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M-BI-13 Prevention of Invasive Plant Species. A County of San
Diego —approved plant list shall be used for the revegetation
areas. A hydroseed mix that incorporates native species and is
appropriate to the area, shall be used for slope stabilization in
transitional areas. No invasive plant species as included on the
most recent version of the California Invasive Plant Council’s
Callifornia Invasive Plant Inventory for the Project region shall be
included in the seed mix, and the plant palette shall be composed
of native species that do not require high irrigation rates. The
hydroseed mix and a map of the seeded areas shall be submitted
and approved by the County of San Diego prior to re-seeding.
Additionally, a weed management plan shall be developed prior to
commencement of construction activities. The plan will cover a
Weed Management Area (WMA) which includes all project
disturbance areas, and a 50 foot buffer. The plan shall include the
following:

1. Baseline weed inventory and risk assessment, identifying
species targeted for control that currently occur within, or
that may invade, the WMA

2. lIdentification of baseline infestation areas and necessary
containment/preventive measures

3. Annual surveys within the WMA to document weed
species during construction and for 2 years post
construction

4. Success standards, such as no more than a 10%
increase in target weed species within the WMA

5. Control techniques and adaptive management measures

6. Reporting

All herbicide application shall be in compliance with applicable
laws and regulations under the prescription of a Pest Control
Adviser and implemented by a licensed applicator.

Weed
management
plan prior to
construction and
weed
management
activities during
construction and
operation.

The [PDS, LA] shall
review the Weed
Management Plan
and ensure
compliance with this
measure.

County of San Diego
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M-BI-14 Fire Protection. To minimize impacts to biological Prior to use of The [PDS, PPD] County of San Diego
resources from fire hazards, the Boulder Brush Facilities Fire the premises in | and County of San | SDCFA
Protection Plan shall be implemented in conjunction with reliance of this Diego Fire Authority
development of the Boulder Brush Facilities. See also mitigation | permit, permittee | (SDCFA) shall
measure M-WF-1. shall provide ensure compliance
documentation with the Fire
(inspection Protection Plan.
reports or
photos)
demonstrating
implementation
of the Fire
Protection Plan.
M-BI-15 Access Control. To minimize unauthorized access to During operation | The [PDS, Code County of San Diego
the Boulder Brush Facilities, all access roads adjacent to a public Enforcement
road shall be gated and locked to the extent permitted by Division] shall
adjacent land owners, easements, and County of San Diego ensure compliance
requirements. with this measure
M-BI-16 Federal, State, and Local Agency Permits. Prior to Consultation and | The [PDS, PCC] County of San Diego,
impacts occurring to U.S. Army Corps of Engineers (ACOE), permits must be | shall review the U.S. Army Corps of
Regional Water Quality Control Board (RWQCB), and California obtained prior to | permits/agreement | Engineers (ACOE),
Department of Fish and Wildlife (CDFW) (collectively, the Resource | the approval or | for compliance with | Regional Water
Agencies) jurisdictional aquatic resources, the Boulder Brush issuance of the | this measure. Quality Control Board
Developer or its designee shall obtain the following permits: ACOE | first grading (RWQCB), and
404 permit or authorization under a Nationwide Permit, RWQCB permit, and prior California Department
401 Water Quality Certification, and California Fish and Game to any grading, of Fish and Wildlife
Code 1602 Streambed Alteration Agreement. To mitigate for clearing, or other (CDFW).
impacts to jurisdictional waters, the Developer may purchase disturbance
mitigation bank credlits, including establishment, re-establishment, which may
enhancement, or rehabilitation. Alternatively, a suitable mitigation impact
site shall be selected and approved by the Resource Agencies jurisdictional
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during the permitting process. Either of these mitigation options
would result in no net loss of jurisdictional aquatic resources. A
functional assessment, such as the California Rapid Assessment
Method (CRAM), of the jurisdictional areas proposed to be
impacted and preserved at the mitigation site shall be conducted.
The purpose of the functional assessment is to evaluate the
existing functions and services within the jurisdictional drainages
and ensure that the functions and values of the jurisdictional areas
lost are replaced at the mitigation site. The precise mitigation ratio
shall depend on the functions and values of the mitigation site and
any restoration activities that may be conducted to further increase
the functions and values of the mitigation site. Impacts to Resource
Protection Ordinance wetlands (with the exception of the
intermittent channel) shall be mitigated at a minimum of ratio 3:1,
with a minimum of 1:1 impact-to-creation ratio;
restoration/enhancement of existing wetlands may be used to make
up the remaining requirements. This would result in no net loss of
County RPO wetlands. If mitigation is proposed to occur within the
Boulder Brush Corridor or within the off-site mitigation area, then a
Wetlands Mitigation and Monitoring Plan shall be prepared. Prior to
issuance of land development permits, including clearing, grubbing,
and grading permits for activities that would impact jurisdictional
aquatic resources, the Boulder Brush Developer shall prepare a
Wetlands Mitigation and Monitoring Plan to the satisfaction of the
Director of Planning & Development Services (or his/her designee)
and the applicable Resource Agencies. The Conceptual Wetlands
Mitigation and Monitoring Plan shall, at a minimum, prescribe site
preparation, planting, irrigation, and a 5-year maintenance and
monitoring program with qualitative and quantitative evaluation of
the revegetation effort and specific performance criteria to
determine successful revegetation.

resources.
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Cultural Resources
M-CR-1 Temporary Fencing. To prevent inadvertent Prior to any The [PDS, PPD] County of San Diego
disturbance of archaeological sites within the avoidance areas clearing, shall review the
(avoided by Project design), temporary fencing shall be installed | grubbing, signed and
where resources are located within 50 feet of the Boulder Brush trenching, stamped statement
area of direct impact (ADI). The temporary fencing shall include grading, orany | for compliance this
the following requirements: land condition.
e Prior to the commencement of any grading and/or disturbances
clearing in association with the grading and/or and during Installation of
improvement plan, temporary orange construction fencing | grading temporary fencing
shall be placed to protect archaeological sites from shall require the
inadvertent disturbance within the avoidance areas presence of
(avoided by Project design) and the unimpacted portions monitor(s)
of sites outside of the Boulder Brush ADI during earth- (archaeological and
disturbing activities. Temporary fencing shall be installed Kumeyaay Native
prior to the pre-construction meeting and prior to any American).
clearing, grubbing, trenching, grading, or land
disturbances; and shall remain for the duration of earth-
disturbing activities. The temporary fencing plan shall be
prepared in consultation with a County-approved
archaeologist and the Kumeyaay Native American
monitor. The fence shall be installed under the
supervision of the County-approved archaeologist prior to
commencement of any earth-disturbing activities. The
temporary fencing plan shall include the following:
o Temporary fencing is required in all locations of the
Project where proposed grading or clearing is within
50 feet of any archaeological site within avoidance
areas (open space) or the unaffected portions of sites
outside of the Boulder Brush ADI. The Project
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archaeologist shall identify the locations where
temporary fencing is required.

o The placement of temporary fencing shall be
approved by the County. Upon approval, the
temporary fencing shall be installed under the
supervision of the Project archaeologist.

o Asigned and stamped statement from a California
Registered Engineer, or licensed surveyor shall be
submitted to Planning & Development Services for
approval. The statement shall identify that temporary
fencing has been installed in all required locations
where grading or clearing is within 50 feet of an
archaeological site or the unaffected portions of sites
outside of the Boulder Brush ADI.

o The fencing shall remain in place until the conclusion
of grading activities, after which the fencing shall be
removed.

o Installation of temporary fencing shall require the
presence of monitor(s) (archaeological and
Kumeyaay Native American).

M-CR-2 Archaeological Monitoring. To mitigate for potential
impacts to undiscovered, buried archaeological resources in the
Boulder Brush area of direct impact (ADI), an archaeological
monitoring program and potential data recovery program shall be
implemented pursuant to the County of San Diego’s (County’s)
Guidelines for Determining Significance and Report Format and
Requirements for Cultural Resources and the California
Environmental Quality Act (CEQA) and shall include the following
requirements:
a. Pre-Construction

e The Boulder Brush Developer shall contract with a

Prior to any
clearing,
grubbing,
trenching,
grading, or any
land
disturbances
and throughout
the duration of
the earth
disturbing

The [PDS, PPD]
shall review the
contract or letter of
acceptance, MOU
and cost estimate
or separate bonds
for compliance with
this measure.

The [DPW, PDCI]
shall ensure that

County of San Diego
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County-approved archaeologist to perform activities. the Project
archaeological monitoring. The Project archaeologist Prior to final Archeologist is on-
shall contract with a Kumeyaay Native American grading release site performing the
monitor(s) to conduct Native American monitoring for the or use of the monitoring duties of
Project. oo this measure. The
e The pre-construction meeting shall be attended by the ferl?gs:igzlfnthis [DPW, PDCI] shall
Project archaeologist and the Kumeyaay Native . . contact the [PDS,
American monitor(s) permit, the final PPD] if the Project
; ' report shall be ;
b.  Construction orepared Archleologlst.or
e Monitoring. Both the Project archaeologist and ' applicant or its
Kumeyaay Native American monitor(s) are to be on designee fails to
site during all earth-disturbing activities. The comply with this
frequency and location of monitoring of native soils measure.
shall be determined by the Project archaeologist in
consultation with the Kumeyaay Native American
monitor(s). Both the Project archaeologist and the The [PDS, PPD]
Kumeyaay Native American monitor(s) shall shall review the
evaluate fill soils to ensure that they are negative for report or field
cultural resources. monitoring memo
o Inadvertent Discoveries for compliance with
o Both the Project archaeologist and the this measure.
Kumeyaay Native American monitor(s) have the
authority to divert or temporarily halt ground
disturbance operations in the area of the
discovery.
o The Project archaeologist shall contact the
County archaeologist.
o The Project archaeologist, in consultation with
the County archaeologist and the Kumeyaay
Native American monitor(s), shall determine the
significance of discovered resources.
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o Construction activities shall be allowed to
resume after the County archaeologist has
agreed with the significance evaluation.

o Isolates and non-significant deposits shall be
minimally documented in the field. If the isolates
and non-significant deposits are not be
collected by the Project archaeologist, the
Kumeyaay Native American monitor(s) may
collect the cultural material for transfer to a tribal
curation facility or repatriation program.

o Ifcultural resources are determined to be
significant, a research design and data recovery
program shall be prepared by the Project
archaeologist in consultation with the Kumeyaay
Native American monitor(s) and approved by
the County archaeologist. The program shall
include reasonable efforts to preserve (avoid)
unique cultural resources of Sacred Sites, the
capping of identified Sacred Sites or unique
cultural resources and placement of
development over the cap if avoidance is
infeasible; and data recovery for non-unique
cultural resources. The preferred option is
preservation (avoidance).

¢. Human Remains

The Property Owner or their representative (Boulder
Brush Developer) shall contact the County coroner and
the County Planning & Development Services staff
archaeologist.

Upon identification of human remains, no further
disturbance shall occur in the area of the find until the
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County coroner has made the necessary findings as to
origin. Should the human remains need to be taken
offsite for evaluation, they shall be accompanied by a
Kumeyaay Native American monitor.

If the remains are determined to be of Native American
origin, the most likely descendant (MLD), as identified by
the Native American Heritage Commission (NAHC), shall
be contacted by the Property Owner or their
representative to determine proper treatment and
disposition of the remains.

The immediate vicinity where the Native American
human remains are located is not to be damaged or
disturbed by further development activity until
consultation with the MLD regarding their
recommendations as required by California Public
Resources Code, Section 5097.98, has been conducted.
California Public Resources Code, Section 5097.98;
CEQA Guidelines, Section 15064.5; and California
Health and Safety Code, Section 7050.5, shall be

followed in the event that human remains are discovered.

On the Reservation, the procedures outlined in the
Native American Graves Protection and Repatriation Act
(NAGPRA) will be followed. The Tribe is the responsible
government agency for treatment of human remains
under NAGPRA.

Rough Grading

Upon completion of rough grading, a monitoring report
identifying whether resources were encountered shall be
prepared. A copy of the monitoring report shall be
provided to any culturally affiliated tribe that requests a

copy.
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e. Final Grading
¢ Afinal report substantiating that earth-disturbing
activities are completed and whether cultural resources
were encountered shall be prepared. A copy of the final
report shall be submitted to the South Coastal
Information Center (SCIC) and any culturally affiliated
tribe that requests a copy.
f. Cultural Material Conveyance
The final report shall include the following:
e Evidence that all prehistoric materials have been curated
at a San Diego curation facility or tribal curation facility
that meets federal standards according to Title 36, Part
79, of the Code of Federal Regulations or alternatively
have been repatriated to a culturally affiliated tribe.
Evidence that historic materials have been curated at a San
Diego curation facility that meets federal standards according to
Title 36, Part 79, of the Code of Federal Regulations.
M-CR-3 Three Resource Protection Ordinance (RPO) significant | Prior to any The [PDS, PCC] County of San Diego
sites (CA-SDI-7140, CA-SDI-7151/7162, and CA-SDI-22581), are | clearing, shall review plans
located on unincorporated County lands within the Boulder Brush | grubbing, for conformance
Boundary and contain human remains. The locations of human trenching, with this measure
remains at each site shall be entirely avoided by Project design. grading, or any
land
disturbances this
measure shall
be completed.
Hazards and Hazardous Materials
M-HZ-1 Hazardous Materials Management Plan (HMMP). Prior | Prior to approval | The [DEH, HMD] County of San Diego
to approval of final construction plans by the County, the Boulder of any plan or shall review the
Brush Developer and/or contractor(s) will prepare an HMMP for the | issuance of any | HMMP and ensure
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construction phase of the Boulder Brush Facilities, which would be
reviewed and approved by the coordinating agencies. The HMMP
would be included as part of all contractor specifications and final
construction plans to the satisfaction of the appropriate agency.
The HMMP would include the following components:

e The HMMP shall identify all hazardous materials that
could be present on any portion of the construction site,
including fuels, solvents, and petroleum products. The
HMMP would address storage, use, transport, and
disposal of each hazardous material anticipated to be
used at the site. The HMMP would establish inspection
procedures, storage requirements, storage quantity
limits, inventory control, nonhazardous product
substitutes, and disposition of excess materials.

e  The HMMP would identify secondary containment and
spill prevention countermeasures, as well as a
contingency HMMP to identify potential spill hazards,
how to prevent their occurrence, and responses for
different quantities of spills that may occur. Secondary
containment and countermeasures would be in place
throughout construction so that if any leaks or spills
occur, responses shall be made immediately.
Emergency spill supplies and equipment would be
clearly marked and located adjacent to areas of work
and in temporary construction staging areas.

e The HMMP would identify adequate safety and fire-
suppression devices for construction-related activities
involving toxic, flammable, or explosive materials
(including refueling construction vehicles and
equipment). Such devices would be readily accessible at
the Boulder Brush Facilities, as specified by the County

permit, and prior
to construction.
Observation and
enforcement
would occur
during
construction.

compliance with this
measure.
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Fire Department and per the Uniform Building Code and
Uniform Fire Code.

Prior to construction, the Boulder Brush Developer/all
contractor and subcontractor personnel would receive
training regarding the components of the HMMP, as well
as applicable environmental laws and regulations related
to hazardous materials handling, storage, and spill
prevention and response measures.

The Boulder Brush Developer and/or Boulder Brush
Developer's contractor would designate a qualified
environmental field representative who would be on site
to observe, enforce, and document adherence to the
plan for all construction activities. The HMMP would be
submitted to the appropriate agencies for approval prior
to construction.

Noise

M-N-1 Construction Noise Best Management Practices for
Activities on Private Land.

Ensure that all construction equipment driven or
powered by internal combustion engines shall be
equipped with a factory-approved or recommended
muffler. If traffic control and construction signs that
require power for lighting or flashing are located near
residences, the source of power should be batteries,
solar cells, or another quiet source.

Where and when construction activity is expected to
occur within 200 feet of an Off-Reservation noise-
sensitive land use (NSLU) and/or along the segment of
Ribbonwood Road from the intersection of Opalocka
Road to the entrance to the Boulder Brush Boundary,

During
construction

The [DPW, PDC]
shall ensure
compliance with this
measure and
contact the
[PDS,PCC} if non-
compliance occurs.

County of San Diego

September 2020

10212

Boulder Brush Facilities MMRP

MMRP-39




MITIGATION MONITORING AND REPORTING PROGRAM

BOULDER BRUSH FACILITIES MITIGATION MEASURES

Mitigation Measure

Monitoring
Phase

Monitoring
Method

Enforcement
Agency &
Responsible
Agency

Verification of Compliance

Initials

Date Remarks

provide the owner/occupant at least 24 hours advance
notice of anticipated construction schedule and activities.
Information should include a contact phone number so
that noise concerns can be brought to the contractor’s
attention.

o Restrict the use of engine exhaust compression braking
(a.k.a. ‘jake braking”) on all trucks.

o All stationary construction equipment (especially pieces
that are expected to operate frequently, orin a
continuous or otherwise “steady-state” manner) should
be located as far as practicable from NSLUs.

e Vehicles should observe limitations on duration of engine
idling, as defined by applicable standards (e.g., air
quality regulations and policies).

For roadway improvements to Ribbonwood Road, which would
benefit members of the community that use this roadway, the
Project applicant or its contractors shall apply for a variance per
Sections 36.423 through 36.427 of the San Diego County Code.
This variance, granted after review and approval by the County’s
designated noise control officer, provides a means for “non-
emergency work on a public right-of-way, public utility facility,
public transportation facility or some other project for the benefit
of the general public” to temporarily deviate from the 75 dBA
Leqeeny construction noise standard per 36.409 of the County
Noise Ordinance.

Tribal Cultural Resources

M-TCR-1 Temporary Fencing. To prevent inadvertent
disturbance of tribal cultural resources (TCRs) within the
avoidance areas (preservation in place), temporary fencing shall
be installed where resources are located within 50 feet of the

Prior to any
clearing,
grubbing,
trenching,

(1) The [PDS, PPD]
shall review the
signed and
stamped statement

County of San Diego
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Boulder Brush area of direct impact (ADI). The temporary fencing | grading, orany | for compliance this
shall include the following requirements: land measure.

Prior to the commencement of any grading and/or disturbances
clearing in association with the grading and/or
improvement plan, temporary orange construction fencing
shall be placed to protect archaeological sites from
inadvertent disturbance within the avoidance areas
(preservation in place) and the unimpacted portions of
sites outside of the Boulder Brush ADI during earth-
disturbing activities. Temporary fencing shall be installed
prior to the pre-construction meeting and prior to any
clearing, grubbing, trenching, grading, or land
disturbances; and shall remain for the duration of earth-
disturbing activities. The temporary fencing plan shall be
prepared in consultation with a County of San Diego
(County)-approved archaeologist and the Kumeyaay
Native American monitor. The fence shall be installed
under the supervision of the County-approved
archaeologist prior to commencement of any earth-
disturbing activities. The temporary fencing plan shall
include the following:
o Temporary fencing is required in all locations of the
Project where proposed grading or clearing is within
50 feet of any archaeological site within avoidance
areas (open space) or the unaffected portions of sites
outside of the Boulder Brush ADI. The Project
archaeologist shall identify the locations where
temporary fencing is required.
o The placement of temporary fencing shall be
approved by the County. Upon approval, the
temporary fencing shall be installed under the
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supervision of the Project archaeologist.
o Asigned and stamped statement from a California
Registered Engineer, or licensed surveyor shall be
submitted to Planning & Development Services for
approval. The statement shall identify that temporary
fencing has been installed in all required locations
where grading or clearing is within 50 feet of an
archaeological site or the unaffected portions of sites
outside of the Boulder Brush ADI.
o The fencing shall remain in place until the conclusion
of grading activities, after which the fencing shall be
removed.
Installation of temporary fencing shall require the presence of
monitor(s) (archaeological and Kumeyaay Native American).
M-TCR-2 Archaeological and Tribal Monitoring. To mitigate for | Prior to any The [PDS, PPD] County of San Diego
potential impacts to undiscovered, buried tribal cultural resources | clearing, grading | shall review the
(TCRs) in the Boulder Brush area of direct impact (ADI), an and or contract or letter of
archaeological and tribal monitoring program and potential data improvement acceptance, MOU
recovery program shall be implemented pursuant to the County of | plans and and cost estimate
San Diego’s (County’s) Guidelines for Determining Significance issuance of any | or separate bonds
and Report Format and Requirements for Cultural Resources and | Grading or for compliance with
the California Environmental Quality Act (CEQA) and shall include | Construction this measure.
the following requirements: Permits.
a. Pre-Construction The [DPW, PDCI]
e The Boulder Brush Developer shall contract with a gs:gtl:g: (;ijtt:;e shall ensure that
County-approved archaeologist to perform earth disturbing the PrOJecj[ .
archaeological and tribal monitoring. The Project activities Archeologist is on-
archaeologist shall contract with a Kumeyaay Native site performing the
American monitor(s) to conduct Native American Prior to final monitoring duties of
monitoring for the Project. grading release | this measure.
o The pre-construction meeting shall be attended by or use of the
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the Project archaeologist and the Kumeyaay Native | premises in The [DPW, PDCI]
American monitor(s). reliance of this shall contact the
b. Construction permit, the final | [PDS, PPD] if the
¢  Monitoring. Both the Project archaeologist and report shall be Project Archeologist
Kumeyaay Native American monitor(s) are to be on prepared. or applicant or its
site during all earth-disturbing activities. The frequency designee fails to
and location of monitoring of native soils shall be comply with this
determined by the Project archaeologist in consultation measure.
with the Kumeyaay Native American monitor(s). Both
the Project archaeologist and the Kumeyaay Native The [PDS, PPD]
American monitor(s) shall evaluate fill soils to ensure shall revi e’w the
that they are negative for cultural resources. report o field
¢ Inadvertent Discoveries monitoring memo
o Both the Project archaeologist and the Kumeyaay for compliance with
Native American monitor(s) have the authority to this measure.
divert or temporarily halt ground disturbance
operations in the area of the discovery.
o The Project archaeologist shall contact the
County archaeologist.
o The Project archaeologist, in consultation with
the County archaeologist and the Kumeyaay
Native American monitor(s), shall determine the
significance of discovered resources and
whether they constitute a TCR.
o Construction activities shall be allowed to
resume after the County archaeologist has
agreed with the significance evaluation.
o Isolates and non-significant deposits shall be
minimally documented in the field. If the isolates
and non-significant deposits are not be
collected by the Project archaeologist, the
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Kumeyaay Native American monitor(s) may

collect the cultural material for transfer to a tribal

curation facility or repatriation program.

o Ifcultural resources are determined to be
significant, a research design and data recovery
program shall be prepared by the Project
archaeologist in consultation with the Kumeyaay
Native American monitor(s) and approved by the
County archaeologist. The program shall include
reasonable efforts to preserve (avoid) unique
cultural resources of Sacred Sites, the capping of
identified Sacred Sites or unique cultural

resources and placement of development over the

cap if avoidance is infeasible; and data recovery
for non-unique cultural resources. The preferred
option is preservation (avoidance).

¢. Human Remains

The Property Owner or their representative (Boulder

Brush Developer) shall contact the County coroner
and the County Planning & Development Services
staff archaeologist.

Upon identification of human remains, no further
disturbance shall occur in the area of the find until the

County coroner has made the necessary findings as to
origin. Should the human remains need to be taken off

site for evaluation, they shall be accompanied by a
Kumeyaay Native American monitor.

If the remains are determined to be of Native
American origin, the most likely descendant (MLD),
as identified by the Native American Heritage
Commission (NAHC), shall be contacted by the
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Property Owner or their representative to determine
proper treatment and disposition of the remains.

The immediate vicinity where the Native American
human remains are located is not to be damaged or
disturbed by further development activity until
consultation with the MLD regarding their
recommendations as required by California Public
Resources Code, Section 5097.98, has been conducted.
California Public Resources Code, Section 5097.98;
CEQA Guidelines, Section 15064.5; and California
Health and Safety Code, Section 7050.5, shall be
followed in the event that human remains are
discovered.

On the Reservation, the procedures outlined in the
Native American Graves Protection and Repatriation
Act (NAGPRA) will be followed. The Tribe is the
responsible government agency for treatment of
human remains under NAGPRA.

d. Rough Grading

e.

Upon completion of rough grading, a monitoring
report identifying whether resources were
encountered shall be prepared. A copy of the
monitoring report shall be provided to any culturally
affiliated tribe that requests a copy.

Final Grading

A final report substantiating that earth-disturbing
activities are completed and whether cultural
resources were encountered shall be prepared. A
copy of the final report shall be submitted to the
South Coastal Information Center (SCIC) and any
culturally affiliated tribe that requests a copy.
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f. Cultural Material Conveyance
The final report shall include the following:
o Evidence that all prehistoric materials have been curated
at a San Diego curation facility or tribal curation facility
that meets federal standards according to Title 36, Part
79, of the Code of Federal Regulations or alternatively
have been repatriated to a culturally affiliated tribe.
Evidence that historic materials have been curated at a San
Diego curation facility that meets federal standards according to
Title 36, Part 79, of the Code of Federal Regulations.
M-TCR-3 Three Resource Protection Ordinance (RPO) significant | Prior to any The [PDS, PPD] County of San Diego
sites (CA-SDI-7140, CA-SDI-7151/7162, and CA-SDI-22581), are | clearing, grubbing, | shall review the final
located on unincorporated County of San Diego lands within the | trenching, Grading plans for
Boulder Brush Boundary and contain human remains. The grading, or any compliance with this
locations of human remains at each site shall be preserved in land disturbances | measure and shall
perpetuity through preservation in place. The entirety of each site ensure compliance
will be avoided by the Boulder Brush Facilities.
Wildfire
M-WF-1 Fire Protection Measures. To minimize the fire risk, all | During The [PDS, PCC] County of San Diego
fire protection measures and features identified in the Boulder construction and | shall verify that the | SDCFA
Brush Facilities Fire Protection Plan (FPP) shall be implemented | operations mitigation measures
in conjunction with development of the Boulder Brush Facilities. have been
The following measures and design considerations identified in implemented
Section 7 of the FPP (Appendix ) would be employed: pursuant to the
e FMZs throughout the Boulder Brush Corridor for Off- approved building
Reservation gen-tie power line structures, high-voltage plans and the fire
substation, switchyard, and access roads (Required protection plan. The
measure). [PDS, Code
¢ A contiguous fuel modification zone 50 feet outside of Enforcement
the perimeter fences (approximately 100 feet from the Division] is
September 2020 10212
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electrical components) around the high-voltage
substation and switchyard would be maintained. The
high-voltage substation pad area will be free of
vegetation around all electrical equipment (Required
measure).

A technical report (See Appendix H to this FPP for more
details) indicating special precautions for firefighting
response (Code-exceeding measure).

Up to 30-foot wide primary access road that connects to
the high-voltage substation and switchyard. 16-foot wide
roads provide access to Off-Reservation gen-tie power
line structures (Required measure).

Off-Reservation gen-tie power line poles would be non-
combustible (steel) with lightning protection (Code-
exceeding measure).

Participation in an Agreement with SDCFA, for funding
firefighting and emergency medical resources, the
details of which will be determined in the Fire Service
Developer Agreement (Required measure).

Boulder Brush Developer annual fuel modification zone
inspections to ensure compliance with this FPP (Code-
exceeding measure).

Motion sensor illuminated (and/or reflective) signage at
main entrance (Required measure).

Preparation and implementation of a CFPP for the
Boulder Brush Facilities. (Code-exceeding measure).
Class B/C, 15-pound portable carbon dioxide (CO,) fire
extinguishers mounted at high-voltage transformer units
(Required measure).

Three (3) 10,000-gallon water tanks will be installed near
the switchyard and high-voltage substation dedicated for

responsible for
enforcement of this
measure. The San
Diego County Fire
Authority shall be
responsible for
long-term
implementation of
fire clearing
requirements during
operations.
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firefighting purposes (Required measure).
e During construction, one pick-up truck would be outfitted
with Skid-Mounted Unit, including fire pump, hoses, and
nozzle, and personnel properly trained to use the
firefighting equipment. After construction is completed,
the pickup truck will remain on the Project Site and
personnel will be trained to use the firefighting
equipment (Required measure).
o Boulder Brush Facilities contact information with local
fire agencies/stations to assist responding firefighters
during an emergency (Required measure).
¢  On-going maintenance of all facility components for the
life of the Boulder Brush Facilities (Required measure).
¢ Maintenance logs to be kept and made available upon
request to SDCFA/CAL FIRE (Required measure).
e Consistent placarding and labeling of all components for
fire safety/response (Required measure).
Additional measures to reduce the risk of ignitions would also be
employed, as appropriate, during each phase of the Boulder
Brush Facilities (construction, operation, maintenance, and
decommissioning). These measures would be enforced by the
site Safety Officer (SSO) and through ongoing worker safety
training:
o Fire rules shall be posted on the Facilities bulletin board
at the contractor’s field office or permanent operations
and maintenance building in areas visible to employees.
This shall include the field offices of all contractors and
subcontractors if more than one.
o Internal combustion engines used for construction of the
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Boulder Brush Facilities shall be equipped with spark
arrestors that are in good working order.

Once initial two-track roads have been cut, light-duty
trucks and cars shall be used only on roads where the
roadway is cleared of vegetation. Mufflers on cars and
light-duty trucks shall be maintained in good working
order.

A cache of shovels, Mcleods, and Pulaskis shall be

available at staging sites. The amount of equipment shall

be determined by consultation between SSO and
SDCFAJ/CAL FIRE. Additionally, on-site pickup trucks
would be equipped with first aid kits, fire extinguishers,
and shovels. Contractor vehicles would be required to
include the same basic equipment.

Equipment parking areas and small stationary engine
sites (e.g., generators) shall be cleared of extraneous

flammable materials and provided with a gravel surface.

Restrict use of chainsaws, chippers, vegetation
masticators, grinders, drill rigs, tractors, torches, and
explosives during Red Flag Warnings. When the above
tools are used, water tanks equipped with hoses, fire

rakes, and axes shall be easily accessible to personnel.

A fire watch (person responsible for monitoring for
ignitions) shall be provided during hot work and shall
monitor for a minimum of 30 minutes following
completion of the hot work activities.

No smoking within 50 feet of combustible materials
storage, 25 feet of dispensing, 20 feet of
storage/refueling areas, and no smoking on Red Flag
Warning days. No smoking signs shall be posted in
these areas.
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Each construction area (if construction occurs
simultaneously at various locations) shall be equipped
with fire extinguishers and firefighting equipment
sufficient to extinguish small fires.

The Boulder Brush Developer shall ensure coordination
with SDCFA/CAL FIRE to create a training component
for emergency first responders to prepare for specialized
emergency incidents that may occur at the Boulder
Brush Facilities.

Construction workers, plant personnel, and maintenance
workers visiting the plant and/or transmission lines to
perform maintenance activities shall receive training on
the evacuation plans and routes, proper use of
firefighting equipment and procedures to be followed in
the event of a fire. Training records shall be maintained
and be available for review by the SDCFA/CAL FIRE.
Employees shall participate in annual fire prevention and
response training exercises with SDCFA/CAL FIRE.
Implement ongoing fire patrols during Red Flag Warning
periods. The SSO shall be assigned as fire patrol to
monitor work activities when an activity risk exists for fire
compliance. The SSO shall verify proper tools and
equipment are on site, assess any fire agency work
restrictions, and serve as a lookout for fire starts,
including staying behind (e.g., a fire watch) to make
certain no residual fire exists. The SSO shall perform
routine patrols of the facilities during the fire season
equipped with a portable fire extinguisher and
communications equipment. SDCFA/CAL FIRE shall be
notified of the name and contact information of the SSO
in the event of any change.
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Remote monitoring of major electrical equipment
(transformers and inverters) shall screen for unusual
operating conditions. Higher than nominal temperatures,
for example, could be compared with other operational
factors to indicate the potential for overheating which,
under certain conditions, could precipitate a fire. Units
could then be shut down or generation could be curtailed
remotely until corrective actions are taken.

Fires ignited on site shall be immediately reported to

SDCFA and CAL FIRE.

The engineering, procurement, and construction

contracts for the Boulder Brush Facilities shall clearly

state the fire safety requirements that are the
responsibility of any person who enters the Boulder

Brush Facilities, as described in the CFPP.

Upon completion of constructing the internal roadway

network, light trucks and cars shall be used only on

roads where the roadway is cleared of vegetation. Roads
are to be kept free of ruts, drainages, wash boarding,
and maintained in a hard-compacted state to support fire
engines.

a) All site Vehicles used during construction, operation
and maintenance, and decommissioning shall be
equipped with the following fire prevention
equipment (employee vehicles are not required to
include this equipment):

o 10 pound, 4A:80BC dry chemical fire
extinguisher

o 46-inch round-point shovel

o 5 gallons of water or a 5-gallon water backpack

o First aid kit
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No driving (cars, trucks, all-terrain vehicles, or similar)
over unmaintained dry vegetation shall occur.

Vehicles can be parked a minimum of 10 feet from
vegetation as long as the vehicle is parked in an area
previously cleared of vegetation.

Site activities shall be restricted during Red Flag
Warning weather periods; stay alert to fire and weather
conditions and, in the event of an emergency, evacuate
employees if it is safe to do so.

Consultants/contractors shall conduct operations safely
to limit the risk of fire.

Minimize combustible and flammable materials storage
on site.

Store combustible or flammable materials that need to
be on site away from ignition sources.

Keep evacuation routes free of obstructions.

Tanks and containers shall be labeled as required in
CFC Chapter 34, to identify potentially hazardous
materials with their contents, and store in the same
location as flammable or combustible liquids.

Perform “hot work™" according to fire safety practices in a
controlled environment and with fire suppression
equipment at the job site. “Hot work” is defined as
operations involving cutting, welding, thermite welding,
brazing, soldering, grinding, thermal spraying, thawing
pipe, or other similar operations. Hot work areas are
defined as the areas exposed to sparks, hot slag, radiant
heat, or convective heat because of the hot work.

! ‘Hot work” is defined as operations involving cutting, welding, thermite welding, brazing, soldering, grinding, thermal spraying, thawing pipe, or other
similar operations. Hot work areas are defined as the areas exposed to sparks, hot slag, radiant heat, or convective heat because of the hot work.
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A fire watch person (Fire Patrol), with extinguishing
capability (e.g. fire extinguishers), should be in place for
all ‘Hot Work” activities during construction. Ensure hot
work adheres to the guidelines provided.
Report and repair fuel leaks without delay.
Do not overload circuits or rely on extension cords where
other options would be safer.
Turn off and unplug electrical equipment when not in
use.
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PDF-HY-2 Implementation of GMMP for JCSD: To ensure non- | Prior to any The [PDS, County of San Diego
potable water purchased from the Jacumba Community Services | construction Groundwater and JCSD
District (JCSD) does not result in impacts to the aquifers activities that Geologist] shall
accessed by JCSD’s non-potable water production wells (Well 6, | utilize ensure compliance
Highland Center Well, and Park Well), the Boulder Brush groundwater,or | with this measure
Developer will implement the Groundwater Mitigation Monitoring | prior to approval
and Mitigation Plans (GMMPs) for the Flat Creek and Boundary of any grading
Creek Watersheds. and or
improvement
plans and
issuance of any
Grading or
Construction
Permits whichever
comes first
PDF-TR-1 Traffic Control Plan. Prior to obtaining a grading Prior to approval | The [PDS, LDR] County of San Diego
permit from the County of San Diego for the Boulder Brush of any grading shall review the
Facilities, the Boulder Brush Developer shall implement a and or Traffic Control Plan
construction Traffic Control Plan. improvement for compliance with
plans and this measure.
issuance of any
permits for the
Plan, and during
construction
PDF-CON-1 On-site access roads would be staked at the Prior to The [PDS, PPD] County of San Diego
outermost perimeter of 40 feet, to ensure no Project personnel go | Preconstruction
beyond these boundaries. Stakes would be placed every 200 feet | Conference, and
in accordance with industry standards. Additionally, on-site prior to any
construction workers performing ground-disturbance activities clearing,
would be equipped with GPS units that would clearly delineate grubbing,
the limits of grading. trenching,
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grading, or any
land
disturbances the
stakes shall be
installed and
shall remain for
the duration of
the grading and
clearing.
PDF-CON-2 Prior to construction of roadway improvements, the Prior to any off- | The [PDS, PPD] County of San Diego
off-site, up to 30-foot roadway improvement boundaries would be | site clearing, shall ensure
marked by stakes every 200 feet in accordance with industry grubbing, compliance with this
standards, to delineate the extent of allowed grading limits. trenching, measure.
Additionally, on-site construction workers performing ground- grading, or any
disturbance activities would be equipped with GPS units that off-site land
would clearly delineate the limits of grading. disturbances
PDF-CON-3 Prior to the issuance of a grading permit for Boulder | Prior to approval | The [PDS, PCC] County of San Diego
Brush Facilities, the Worker Environmental Awareness Program or issuance of shall review the
(WEAP) training for on-site personnel would be submitted for any grading WEAP for
approval to the County. The County may require additional permit compliance with this
information to be added to the WEAP training, and must approve measure.
the finalized WEAP training prior to its implementation. All
Boulder Brush Facilities personnel would be required to attend
the WEAP training prior to working on site and monthly updated
lists, to include full name, phone number, and position/company
of personnel who have received the WEAP training, would be
provided to the County. In addition, temporary personnel
delivering equipment and supplies to the site would be aware of
the requirements and required to comply with the WEAP training,
including, but not limited to, speed limit, stopping for wildlife
observed in the access road, driving within the approved right-of-
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way, observing bird buffer signs and not stopping within the
buffers, and driving slower than the approved speed limit, should
dust occur on the access road.
PDF-CON-4 Stockpiles of soil shall be properly contained to During The [DPW, PDCI] County of San Diego
eliminate or reduce sediment transport from the site to on-site construction shall ensure
access roads, drainage facilities, or adjacent properties via runoff, compliance with this
vehicle tracking, or wind. Stockpiles would be stabilized using measure and
temporary cover best management practices to protect stockpiles contact t the [PDS,
and prevent erosion and runoff through the application of seeding, PCC] if the
soil blankets, mulches, mats, soil binders, positioning of fiber rolls applicant or its
and silt fence around the stockpile, or other cover on bare soil. designee fails to
Additional methods such as applying water or installing wind comply with this
barriers should also be used to reduce wind erosion. Temporary measure.
disturbance areas would be reseeded with native species in
accordance with the applicable requirements.
PDF-CON-5 Blasting operations would be in general conformance | During blasting | The [DPW, PDCI] County of San Diego
with the blasting specifications prepared by the U.S. Bureau of phase(s) of shall ensure
Mines and the blasting permit requirements issued by the County. | construction compliance with this
The blasting contractor would be required to limit the blasting measure and
intensities so as to prevent damage to all existing structures, and contact the [PDS,
in no case would intensities exceed the safety standard of particle PCC] if the
velocity recommended by the U.S. Bureau of Mines. Also, air- applicant or its
borne noise from drilling operations is regulated through Section designee fails to
36.410 of the County’s noise ordinance. comply with this
measure.
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